
BEFORE THE
SURFACE TRANSPORTATION BOARD

STB DOCKET NO. AB-103 (Sub-No. 2IX)

KANSAS CITY SOUTHERN RAILWAY COMPANY
ABANDONMENT EXEMPTION

LINE IN WARREN COUNTY, MS

REQUEST FOR COMPENSATION
DUE TO INCREASED COSTS OF RESTORING LINE TO SERVICE

CAUSED BY PARTIAL DISMANTLING OF THE GLASS ROAD BRIDGE

1. Now comes Raymond B. English and James Riffin ('"EAR"), who herewith file this

Request for Compensation Due to Increased Costs of Restoring Line to Service Caused By

Partial Dismantling of the Glass Road Bridge, and say:

BACKGROUND INFORMATION

2. On February 22,2008, the Board Served its decision In The Matter Of A Request To Set

Terms and Conditions ("Decision") in the above entitled proceeding. In its Decision, the Board

stated it would "impose our typical OFA terms: (1) payment is to be made by cash or certified

check; (2) closing is to occur within 90 days of the service date of this decision; (3) JCCSR shall

convey all property by quitclaim dee<J; and (4) KCSR shall deliver all releases from any mortgage

within 90 days of closing." Decision at 11. The Board further ordered:

A. The purchase price for the entire line is set at $504,615.

B. The Offerers must accept the terms and conditions established by the Board no later

than March 3,2008.

C. If the Offerers accept the terms and conditions for the Entire Line, then by

March 24,2008, the Offerers may return to the Board with a request to

1



determine the compensation, if any, owed by the Kansas City Railway Company

("KCSR") due to increased costs of restoring the Remainder to service that was

caused by the partial dismantling of the Glass Road Bridge ("Bridge").

D. KCSR may, by April 14,2008, respond to Offerers request for compensation.

E. KCSR must preserve all records, photographs, inspection reports, and any other

information relevant to the condition of the Bridge as of October 2,2007.

F. Settlement is to occur within 90 days of the service date of the Board's February 22,

2008 Decision (on or before Thursday, May 22,2008).

G. Payment is to be made by cash or certified check.

H. KCSR is to convey all property by quitclaim deed.
I. KCSR shall deliver all releases from any mortgage within 90 days of closing.

3. On March 3,2008, the Offerers filed their original Offerers' Acceptance of Terms and

Conditions. In Offerers' March 3,2008 Acceptance, Offerers conditioned their Acceptance on

four conditions which they had previously stated their Offer to Purchase was subject to. These

four conditions were not explicitly stated in the Board's February 22,2008 Decision. These four

conditions were:

A. "E&R desire to acquire the Entire Property, including "any and all appurtenances

thereto, and all improvements located thereon, and any and all easements, right-

of-ways and rights of ingress and egress related thereto** ffll, PSA),

INCLUDING any rail, ties, or other track materials;

B. FREE of all liens and encumbrances (18, PSA);

C. All closing costs are to be divided equally between the parties, except that each party

shall be responsible for its own attorney fees; All items customarily apportioned in

connection with the sale of property, including, without limitation, property taxes and

assessments, shall be pro-rated between E&R and KCSR based on the number of days

in the applicable period during which each party held title to the property fl|14,

PSA)."

D. Offerers acceptance would be in accordance with the Board's precedent in 1411

Corporation - Abandonment Exemption - In Lancaster County, PA, STB Docket No.



AB-581X (STB served April 12, 2002) ("

4. On March 12, 2008, KCSR filed a Request for Clarification, wherein it asked the Board to

Order the sale of the Line be subject only to those conditions imposed by the Board in its

February 22, 2008 Decision, and specifically asking that the Board NOT impose Offerers' four

conditions specified above.

5. On March 17, 2008, the Offerers filed their Reply to KCSR's Request for Clarification.

6. On March 20, 2008, the Board rendered a Decision wherein it denied Offerers' request to

supplement the Board's February 22, 2008 terms with the four additional terms identified above.

The Board also Ordered Offerers could withdraw their offer to purchase the Line by March 3 1 ,

2008, thereby modifying the Board's February 22, 2008 Decision, which required the Offerers to

affirmatively accept the terms and conditions set by the Board in its February 22, 2008 Decision.

7. On March 24, 2008, Offerers filed a Second Acceptance, reiterating their offer to

purchase the entire Railway Property, which is the subject of the above entitled proceeding,

subject to the terms and conditions stipulated in the Board's February 22, 2008 Decision, and

farther subject to any revisions of the Board's February 22, 2008 Decision or the Board's March

20, 2008 Decision, which the Court of Appeals for the District of Columbia may order.

REQUEST FOR COMPENSATION
DUE TO INCREASED COSTS OF RESTORING LINE TO SERVICE

CAUSED BY PARTIAL DISMANTLING OF THE GLASS ROAD BRIDGE

8. The Offerers herewith Request Compensation Due To The Increased Costs of Restoring

The Line to Service Caused By The Partial Dismantling of the Glass Road Bridge ("Bridge**). In

support thereof, Offerers say:

9. Attached hereto are:

A. Verified Statements ("V.S.") made by Theodore M. Niemeyer, P.E. ("Niemeyer
V.S."); Donald Steele ("Steele V.S."), Joe Buckley ("Buckley V.S."), and James
Riffin ("Riffm V.S."). A Verified Statement by Bobby Carpenter, P.E. (Carpenter



B. Photographs depicting the Glass Road bridge prior to its partial demolition, and the
Glass Road bridge's present condition.

C. Photographs depicting the condition of four other timber bridges located on the Line.

D. A sketch depicting what portions of the Glass Road bridge are usable, and what
portions need to be restored.

E. A spread sheet showing the costs for labor, material and equipment that would be
needed to restore the Glass Road bridge into a serviceable condition.

THE GLASS ROAD BRIDGE WAS IN SERVICEABLE CONDITION
PRIOR TO ITS PARTIAL DEMOLITION

10. In the body of its February 22,2008 Decision, the Board indicated that KCSR would

have an opportunity to include evidence that the Bridge "would have had to have been replaced

before service could have been resumed.1' Decision at 5. The first part of this Request for

Compensation will address the issue of the condition of the Bridge prior to its partial demolition.

11. The remains of the Bridge were photographed, measured and inspected by Bobby

Carpenter, P.E., who has been a Mississippi licensed professional civil engineer for over 27

years, and who has designed, and has overseen the construction of, highway bridges and other

structures. Mr. Carpenter's inspection of the remains of the Bridge found the pilings that had

not been destroyed, were in very good condition, the steel beams which carried the bridge over

Glass Road, were in very good condition, and the piling caps that had not been removed, were in

very good condition. Because the remaining pile caps, pilings and steel beams were in very good

condition, it was his professional opinion that they could be used were the bridge to be restored.

His inspection of the stubs of the pilings that had been broken off when the bridge was partially

demolished, revealed the stubs were in very good condition, and concluded these broken piles

were in very good condition before they were broken off. Copies of some 30 + color

photographs taken by Mr. Carpenter were forwarded to Mr. Niemeyer, Mr. Steele and to Mr.

Riffin. During conversations with Mr. Niemeyer and Mr. Steele, Mr. Carpenter conveyed the

measurements he had taken, and discussed the structural characteristics of the Bridge. Carpenter

V.S.



12. The remains of the Glass Road Bridge, and four other timber bridges located on the Line,

were photographed and inspected by Joe Buckley on February 26,2008. Mr. Buckley is a

recently retired KCSR Bridge and Buildings Supervisor, with over 30 years experience

inspecting, maintaining and constructing the railroad bridges not only on this Line, but on the

other lines that KCSR presently owns in Mississippi. Mr. Buckley's railroad career began in

1965, when he was hired by the Illinois Central Railroad. His railroad career continued when the

Illinois Central merged into the Illinois Central Gulf, continued when the MidSouth Corporation

purchased this and other Mississippi rail lines, and continued when KCSR purchased the rail

assets of the MidSouth Corporation. Mr. Buckley's inspection of the bridge at MP 225.85

revealed this bridge was in excellent condition. This is significant since this bridge is four years

older than the Glass Road bridge, and is presently being utilized. The bridges at MP 228.58,

229.25 and 229.53, structurally, were all in serviceable condition. The bridge at MP 228.58 had

no structural deficiencies. Some of the ballast in the headwalls had washed out, and needed to be

replaced. The bridges at MP 229.25 and 229.53, had a few piles that needed to be replaced or

reposted. The condition of these bridges is very significant, since these bridges are about 15

years older than the Glass Road bridge. Since all of these bridges are older than the Glass Road

bridge, and since all of these bridges are in serviceable condition, except for a few minor

deficiencies, Mr. Buckley concluded the Glass Road bridge in all likelihood was in serviceable

condition before it was partially demolished. V.S. Buckley.

13. Mr. Niemeyer is a registered professional engineer with extensive railroad experience,

particularly with regard to railroad bridges. After studying the photographs of the Glass Road

bridge, the photographs of the other bridges on the Line, and after extensive consultations with

both Mr. Carpenter and Mr. Steele, based on his extensive railroad bridge experience, Mr.

Niemeyer concluded in his professional opinion, in all likelihood, the Glass Road bridge was in

serviceable condition prior to its partial demolition. V.S. Niemeyer.

14. No evidence could be found which would even remotely suggest the Glass Road bridge

was not in serviceable condition prior to its partial demolition. With the exception of the need to

remove the vegetation that was growing on the Bridge, and the need to replace some of the cross

ties on the Bridge, the Bridge would have been in serviceable condition prior to its partial



demolition.

COST TO RESTORE THE GLASS ROAD BRIDGE

15. Mr. Donald Steele, a Regional Manager for Nicmcycr and Associates, P.C., began his

railroad career over 40 years ago, when he began working in the engineering department of the

Union Pacific Railroad. The majority of his railroad experience was in the Railroads

Engineering Department, where he was a Bridge and Building Supervisor doing design,

construction and maintenance of railroad bridges. He is a former President of the American

Railway and Bridge and Building Association, and a past Director of Committee 10, Structures,

Maintenance & Construction, of the American Railway Engineering and Maintenance of Way

Association.

16. Mr. Steele was asked to determine the cost to restore the Glass Road Bridge to a

serviceable condition. Since the Offerers and'KCSR had stipulated the rails south of MP 227.5

had been removed, Mr. Steele was instructed not to include the cost of putting rails and cross

ties on the Bridge. His instructions were to determine what it would cost to restore those

portions of the Bridge which had been removed by the Warren County road crew. He was

provided with over 30 color photographs of the remains of the Glass Road bridge, was provided

with measurements of the remains of the Bridge, and was provided with extensive engineering

information about the Glass Road bridge by Mr. Carpenter. From this information, he created a

sketch, sec Exhibit DLS-1, which depicted the remains of the Glass Road bridge, and indicated

graphically what would have to be done to restore the Glass Road bridge back to serviceable

condition. Based on the information provided to him, and on the knowledge and experience of

Mr. Carpenter, Mr. Niemeyer and Mr. Buckley, Mr. Steele concluded the piles that had not

been destroyed, the steel beams, and the,remaining caps and end walls, could be used were the

Bridge to be restored. Mr. Steele prepared a list of materials that would be needed to restore the

Bridge. Based on his prior experience, based on information he obtained after contacting a

number of railroad personnel who currently construct and maintain timber railroad bridges, and

based on information he obtained from vendors who provide material, equipment and labor

needed to construct timber railroad bridges, he estimated the cost of labor to restore the Bridge,



and estimated the cost to rent equipment that would be needed to restore the Bridge. He

tabulated all of this information onto a spread sheet, which he labeled Exhibit DLS-2. He

estimated the cost of labor, including engineering costs, would be $128,280. He estimated the

cost of material to be $67,340. He estimated the rental cost of equipment that would be needed

to restore the Bridge, to be $33,670. The sum of these three components, came to $229.290.

Stecle V.S. I

17. The State of Mississippi assesses a sales tax on all construction projects valued over

$10,000. Remitting this sales tax to the Mississippi Comptroller is the responsibility of the

contractor. If the contractor "pre-approves"' a project prior to beginning construction, (i.e., tells

the Mississippi Comptroller about the project before construction begins), the tax rate is 50% of

the regular sales tax rate of 7%. If the contractor fails to "pre-approve" the project, the

contractor is assessed a 10% penalty, which is in addition to the sales tax. This sales tax is

assessed against all construction projects, including those performed by railroads by railroad

personnel, even including routine replacement of cross ties, rails and ballast. The sales tax is

computed on the total price of the contract. Consequently, if the contractor includes the sales tax

in the cost of the project, the sales tax will also be levied against the amount of the sales tax

included in the total contract price. Tn effect, there is a tax on the tax. For the contractor to avoid

paying any of the sales tax, the tax that would have to be included in the total contract price,

would be 0.035 / 0.965 or 3.6269 %. Riffin V.S. The sales tax on the $229,290 labor, material

and equipment cost to restore the Glass Road bridge, would be $8,320. The total cost to restore

the Glass Road bridge to a serviceable condition, excluding the cost to place rails and cross ties

on the Bridge, using the remains of the Glass Road bridge, would be $237,610.00.

REQUEST FOR COMPENSATION

17. WHEREFORE, for the reasons discussed above, the Offerers herewith request the Board

order KCSR to pay to the Offerers the sum of $237,610.00, which represents the "'increased costs

of restoring the Remainder to service due to the partial dismantling of the bridge.*1 Rather than

the Offerers remitting to KCSR the full purchase price, then having KCSR remit to the Offerers

the increased cost to restore service on the Line due to the partial dismantling of the bridge, the



Offerers would suggest this Request for Compensation should be used as an offset against the

purchase price.

Respectfully submitted,

lymondB. Engltfn James Riffin

CERTIFICATE OF SERVICE

I hereby certify that on this 24th day of March, 2008, a copy of the foregoing
Request for Compensation Due to Increased Costs of Restoring Line to Service Caused By
Partial Dismantling of the Glass Road Bridge, was mailed via first class mail, postage prepaid,
to William A. Mullins, Baker & Miller PLLC, Ste 300,2401 Pennsylvania Ave, N.W.,
Washington, DC 20037, attorney for Kansas City Southern Railway Company, and to Craig
Richey, 315 W. 3rd Street, Pittsburg, KS 66762, attorney for Vicksburg Southern Railroad, Inc.

James Riffin



North end - Piles good - Glass Road N end & Center - Piles good - Glass Road

South end - Piles good - Glass Road Center - Piles good - Glass Road

Glass Road Bridge before demolition
East side looking West - Glass Road

Glass Road Bridge before demolition
South end looking North West



Bridge at MP 229.25 - Photo by J. Buckley - 2/27/08

Bridge at MP 229.25 - Bridge & Piles in Good Condition - Photo by J. Buckley - 2/27/08



Bridge at MP 229.53 - Photo by J. Buckley - 2/27/08

Bridge at MP 229.53 - Bridge & Piles in Good Condition - Photo by J. Buckley - 2/27/08



Bndge at MP 228.58 - Bridge & Piles in Good Condition - Photo by J. Buckley - 2/27/08

ent Condition-Photo by J. Buckley - 2/27/08



BEFORE THE
SURFACE TRANSPORTATION BOARD

STB DOCKET NO. AB-103 (Sub-No. 21X)

KANSAS CITY SOUTHERN RAILWAY COMPANY
ABANDONMENT EXEMPTION

LINE IN WARREN COUNTY, MS

VERIFIED STATEMENT OF THEODORE M. NIEMEYER, P.E.

1 My name is Theodore M. Niemeyer. P.E. 1 am the Principal of Niemeyer & Associates,
P.O. ("N&A"), a railroad and fixed facility engineering firm headquartered in Rmgwood,
Illinois. I am a registered Professional Engineer in Illinois and Wyoming. Mr. James Riffin
retained N&A to estimate the cost to restore the Glass Road bridge, which was partially
demolished by a Warren County, Mississippi road crew on or about January 30, 2008.
Mr. Riffin also asked our firm to render a professional opinion as to the likely condition of the
bridge before it was demolished.

2. My railroad career started in 1971, when I was employed by the Chicago & Northwestern
Transportation Company ("C&NW"). During my 18 years with the C&NW, I directed and
managed numerous railroad projects, including construction of the Powder River Basin Coal
Line, from January 1981 to December 1986, m Nebraska and Wyoming. From 1973 through
December, 1980,1 worked in the Chief Engineer's office. I was involved with all engineering
and corporate management facets of the C&NW Branch Line program. My duties included
overseeing numerous branch line abandonments, numerous industry and state funded branch line
upgrading projects, estimation and valuation of industry track projects system-wide, and
licensing agreements. As part of that assignment, I inspected over 3,000 miles of track structure
and developed maintenance, rehabilitation and net liquidation value estimates for C&NW
Branch Lines, including a few lines that were sold by C&NW for continued operation as short
line railroads.

3. In 1989,1 entered into private practice, forming Niemeyer & Associates, P.C. N&A has
over a dozen degreed professional associates, who had careers working for major railroads prior
to joining N&A. N&A provides engineering services to major North American Railroads, Short
Lines and other client'! requiring railroad fixed facility engineering services. N&A has provided
due diligence for acquisitions and railroad projects valued at over S4 billion Dollars. N&A has
been responsible for construction management for hundreds of millions of Dollars of projects on
railroad nghts-of-way and has designed projects valued in the tens of millions of Dollars. N&A
has inspected hundreds of miles of railroad line and numerous structures.



4 I am a life member of the American Railway Engineering and Mainlenance-of-Way
Association ("AREMA"), member and past Committee Chairman of Committee 8 - Concrete
Structures and Foundations, and) am an active member of Committee 9 - Seismic Design for
Railroad Structures. I am also a member of the American Short Line & Regional Railroad
Association ("ASLRRA") and its newly created Bridge Committee, and a member of the Sub-
Committee developing standards for bridge records on Short Lines.

5. On Monday, February 25,2008,1 fust spoke with Mr James Riffin concerning the Glass
Road railroad bridge, located at MP 229.80 on the Line that is the subject of the above entitled
proceeding ("Bridge"). Mr Riffin informed me that the Bridge had been partially demolished
by a Warren County, Mississippi, road crew, on or about January 30,2008. He wanted to know
what it would cost to restore the Bridge, and he wanted a professional opinion regarding the
likely serviceability of the Bridge pnor to its demolition.

6. On February 25,26 and 27,2008, Mr. Bobby Carpenter, P.E., President of Carpenter
Engineering, Inc of Vicksburg. Mississippi, visited the Bridge, inspected the Bridge, took
numerous photographs of the Bridge, and took measurements of the Bridge All of this
information was supplied to N&A. Mr. Donald Steele, a N&A Associate, had a discussion with
Mr Carpenter, in an effort to confirm dimensions, verify remaining construction and condition
of the Bridge.

7. I personally reviewed a number of pertinent filings and decisions in the above entitled
proceeding, in order to ascertain what information and professional opinions the Surface
Transportation Board would be looking for when it addressed the issue of what compensation
would be appropriate for the unauthorized demolition of a portion of the Bridge.

8. On March 3,2008.1 received more than 30 photographs depicting the condition of four
bridges located north of the Glass Road Bridge, these bridges were located at or near Mileposts
229.53,229.25, 228.58 and 225.85 These photographs were taken on Wednesday, February
27,2008, by Mr. Joe Buckley, a recently retired Kansas City Southern Railway Company
("KCSR") Bridge and Building foreman, who has personal knowledge of these bridges. 1 also
reviewed his testimony for these four bridges, as well as for the remains of the Glass Road
Bridge.

9. Based on the information that has been provided to N&A, it would appear portions of the
remains of the Glass Road Bridge arc still in serviceable condition, and could be reused.
Specifically: The steel beams over Glass Road, the piers that support the steel beams, and one
bent of pilings on the north side of Glass Road. The remains of the north and south abutments
can also be reused. All other portions of the Bridge would have to be rebuilt, in order to return
the Bridge to its former serviceable condition

10. According to filings by KCSR in the above entitled proceeding, and other records
supplied to N&A, the Glass Road Bridge was originally built m 1923, then was rebuilt in 1966.



It is the newest bridge on the Line that is the subject of the above entitled proceeding. The next
newest bridge on the Line is located at MP 225.85. KCSR's filings state the MP 225.85 bridge
was rebuilt in 1962, and so is four years older than the Glass Road Bridge. KCSR's filings
indicate the bridges at MP 229.53,229.25, 228.58 were built in the approximate time frame of
1948 to 1952. The MP 225.85 bridge is on the portion of the Line that is currently in service
The MP 229.53,229.25 and 228.58 bridges are on the portion of the Line that was taken out of
service in approximately 1988.

11. Mr. Buckey's inspection of the bridges on the Line are summarized below

A. MP 225 85* Bridge is in excellent condition. No deficiencies were observed.
Bridge is in serviceable condition.

B. MP 228.58: Bridge structure is in good, serviceable condition The north and south
hcadwalls have been partially washed out. After the washed-out material has been
replaced, the bridge would be in serviceable condition.

C. MP 229.25: Bridge structure is in good condition except for the following-
Bent 1: The cap has shifted, needs to be rcpositioned on the piles and secured.
Bent 3. Three of seven piles need to be replaced or posted.

D. MP 229.53. Bridge structure is in good condition except for the following:
Bent 1: Two of six piles need to be replaced or posted.

£. MP 229.80: Glass Road bridge. The remaining piles are in good condition, as are the
steel beams. The remaining stubs of the piles that were broken when the bridge was
demolished, are in good condition, which indicates these broken piles were in good
condition prior to being broken dunng the demolition process. Prior to the
demolition of the bridge, this bridge most likely would have been in serviceable
condition other than vegetation that would have had to be removed.

GLASS ROAD BRIDGE WAS IN SERVICEABLE CONDITION
PRIOR TO ITS DEMOLITION

12. 1 have reviewed the photographs of the remains of the Glass Road Bridge, the m-field
notes and observations of the Glass Road Bridge by Mr. Carpenter, and Mr. Buckley's
inspection report of the remains of the Glass Road Bridge. Based on this information, it is my
professional opinion that the steel beams and remaining piles and caps, could be reused were the
Glass Road Bridge to be restored

13. T have reviewed the photographs taken by Mr. Buckley of four other timber bridges on
the Line, and Mr. Buckley's inspection notes for these four other bridges. The MP 225.85 bridge



was rebuilt in 1962, and thus is four years older than the Glass Road Bridge The MP 225.85
bridge spans a significant watercourse, which means many of its piles at the waterline arc
subjected to moisture and drying, which accelerates deterioration of the piles. This bridge is in
good condition, having no reported deficiencies by Mr. Buckley, and is in service. The MP
229.53,229 25, and 228.58 bridges were built in the approximate time frame of 1948 - 1952, and
arc approximately 15 years older than the Glass Road Bridge. These bridges span watercourses,
which means many of their piles at the waterline are subjected to moisture and drying, which
accelerates deterioration of the piles. The MP 228.58 bridge is reported as structurally sound by
Mr Buckley and would be serviceable once the reported head wall washouts had been
remediated. Mr Buckley indicated the MP 229 25 bridge needs one cap to be realigned on its
piles and secured, and needs three piles to be replaced or posted The MP 229.53 bridge needs
two piles replaced or posted. According to Mr Buckley, once these defects arc remediated, all
of these bridges would be serviceable

14 The brokcn-off stubs of the Glass Road Bridge pi les that were broken off when the
Bridge was demolished, were examined by Mr. Buckley, and were found to be sound. The two
areas on a ballast deck bridge where timbers are most likely to become deteriorated are the
ballast deck and the timber at the ground surface interface where the timber is subjected to
moisture and drying The abutments, still being in serviceable condition, and all piles at ground
level being in serviceable condition is positive evidence of the bridge's condition. In general,
tops of piles, caps and stringers on ballast deck bridges arc protected to some degree by the deck
and tend to have greater longevity. Given the reported condition and age of the four other
timber bridges that are located on the Line, the reported condition of the remains of the Glass
Road Bridge, it is my professional opinion that the Glass Road Bridge was in all likelihood,
in serviceable condition prior to its demolition.

COST TO RESTORE GLASS ROAD BRIDGE

15. Don Steele, an associate of N&A, reviewed dimensions, notes and photographs of
Bobby Carpenter, P.E., and reviewed the testimony of Mr. Buckley. Based on this information,
he assumed the steel beams, the pilings for the steel beams, one bent of pilings north of Glass
Road, and the remains of the north and south abutments, could be utilized were the Glass Road
Bridge to be restored. Mr. Stccle prepared a preliminary design, which, if utilized, would form
the basis for a detailed design from which construction drawings to restore the Glass Road
Bridge to a serviceable condition, could be derived. Mr. Steele's design, if utilized, would
restore the Glass Road Bridge to a condition that would be similar to the condition the bridge
was in prior to its demolition except that it would be using new materials. Based on this
preliminary design, Mr. Steele prepared a spreadsheet, which itemizes the various materials that
would need to be purchased to restore the Glass Road Bridge to a serviceable condition, and
itemize the various labor components to restore the Bridge. Mr Steele then consulted other
bridge engineers including Mr Benton of Norfolk Southern and Mr. Meyer of Union Pacific
along with vender representatives to ascertain current prices for the various materials. Mr.



Steelc based his estimate for labor and contract costs on his past railroad experience and current
railroad pay rates. From these various sources, Mr Steele was able to approximate the various
unit labor, contract and materials costs. The various costs for restoring the Glass Road Railroad
Bridge are summarized on the exhibit DLS-2 of Mr. Steele's Verified Statement. The labor and
contract components totaled $128,280, equipment $33,670 and materials $67,340, before adding
any sales taxes. The sales/use tax rate in Mississippi is 3.5% as given by Mr. Riffm. Labor,
contracted cost, equipment rentals and materials including transportation costs, are subject to this
sales tax. The total cost to restore the Glass Road bridge to a serviceable condition, which
condition would be similar to the condition the bridge was in prior to its demolition, would
be approximately $237,610.



VERIFICATION

I, Theodore M. Niemeyer, P.E., hereby verify under the penally of perjury, that I am
qualified and authorized to submit this Verified Statement and that all of the facts set forth in the
foregoing Verified Statement are true and correct to the best of my knowledge, information and
belief.

STATE OF ILLINOIS, McHENRY COUNTY, to wit:

I HEREBY CERTIFY, that on day of March, 2008, before me, a Notary
Public of said State, personally appeared Theodore M. Niemeyer, P.E., known to me or
satisfactorily proven to be the person whose name is subscribed to the within Verified Statement,
and who acknowledged that he executed the same, for the purposes therein contained.

AS WITNESS my hand and notarial seal.

My commission expires: "7 "3
Notary Public

MY COMMISSION EXPIRES-07/30M



BEFORE THE
SURFACE TRANSPORTATION BOARD

STB DOCKFTNO. AB-103 (SUB-NO. 21X)

KANSAS CITY SOUTHERN RAILWAY COMPANY
ABANDONMENT EXEMPTION

LINE ITTWARWIN COUNTY, MS

VERIFIED STATEMENT OFDONALD L. STEELE

1 My name is Donald L Steele of Omaha, Nebraska I have worked for Niemeyer
£ Associates, P~C. (N&A) ofRTngwood/nnhois as a Regional Manager since
1999.

2 My railroad career and experience started m 1966, when I was employed by
Union Pacific Railroad in the Engineering Department. I have held various
positions on the Union Pacific during my tenure from 1966 to 1999 The majority
of my experience was in the Bridge Department, a part of the Union Pacific
Railroads Engineering Department, as a Bridge and Building Supervisor doing
design, construction and maintenance of bridges My experience has carried me
throughout most of the States west of the-Mississippi River

3 J am a past President of the American Railway and Bridge and Building
Association. Fam a past association Director and a member of Committee 10,
Structures, Maintenance & Construction, of the American Railway Engineering
and Maintenance of Way Association, (AREMA)

4 On February 27, 2008,1 was requested to work on a project, by Ted Niemeyer, of
N&A, known as the Glass Road Railroad Bridge Project This project is near
Vicksburg, MS and is on the Kansas City Southern Branch Line and is the subject
ofthis proposed'abandonment petition This particular bridge is at the crossing of
the Kansas City Southern Branch Line and Glass Road

5. rreceived'emailed photographs ofthis particular Railroad Bridge in its present
condition, was advised that it was partially dismantled and 1 was requested to
make an estimate To develop that estimate I made a diagram (attached and
identified as exhibit DLS-1) of the needed repairs to place this particular bridge
back in operating condition to where it would capable ofwithstanding railway



traffic The photographs showed the two backwall bents still in place, the two
timber end bents ancTcenter bent supporting tfie steel Beam span bridge over the
Glass Road were still in place with some minor repair work needed There also
was a row of 6 timber pile that was utifized~as a bent sli|l in place In order to
place this bridge back into service it would require the re-establishing 6 spans of
bridge of which would include the driving of24 each pile (4-6pile bents) Then 5
each caps would need to be placed onto the new bents as well as the existing 6-
pife bent that was not removed Bridge stringers (8vx16"x30)) would then be
placed onto the caps as 2-4 ply chords Then 140' of deck boards (38-
4"xlO"xl6*) wound" then be placed on top of tfie stringers and then 280' of bridge
ballast retainers (14-8"x 12"x20') Then the deck would be waterproofed and 62
cubic yards ofBaflast material would Be placed on top of the ballast boards
Another 10 cubic yards of ballast would be needed for finish grading of the slopes
and there would~be a need for miscellaneous Hardware (nuts, bolts, washers, nails
etc) All of the above material would be creosote treated timber except for the
hardware. Tfie laBor to place material and "construct the^bridge would be as
follows a 4 man bridge gang with a boom truck and various miscellaneous tools
for 22~days, a crane for RTdays, a pile driving hammer and leads for 5 days, a
front end loader for 22 days, and compactor for 1 day

6 rreceived~tfiese photograph's from Mr Bobby Carpenter, of Carpenter
Engineering, Inc and also talked with Mr Carpenter about the photographs and
some basic dimensions of the Bridge I also received" sqme information on bridge
material costs from 2 sources and they are Mr Willie Benton of the Norfolk
Southern Railfoad'and a timber material supplier I also conversed with Mr
George Meyer with Union Pacific Railroad concerning labor costs in today's
market on the Railroad.

T For an in depth Ibolc at tfie estimate in amount of $237^610 please see the attached
spreadsheet (identified as exhibit DLS-2) that depicts all of the labor, equipment
and material costs

8 AtTinformation concerning the estimate was ffonvthe photographs and
conversations with the various people listed in Item 6 1 have read the Verified
Statements of Tfieodbre M NIemeyer, FE of N&A and Joe Buckley a former
employee of the Illinois Central Railroad, which later became part of the Kansas
City Southern Railway.



VERIFICATION

I Donald L Steelc Hereby verify under the penalty of perjury, that I am qualified and
authorized to submit this Verified Statement and that all of the facts set forth in the
foregoing Verified Statement are true and correct to }he best of my knowledge,
information and belief

"Donald L Stecle Date

STATE OF NEBRASKA, DOUGLAS COUNTY, to wit

I HEREBY CERTIFY, that on this |£ffcdav of March, 2008, before me, a Notary
Public of said Siate, personally appeared Donald'L Steele known to me or
satisfactorily proven to be the person whose name is subscribed to the within the
Verified Statement, and who acknowledged that he executed the same for the
purposes therein contained.

AS WTTNESS~my hand and notarial seal

My commission expires. 'l2 Wit rffln/A/JiM/I'lAJ fa
J Notary Public

A GENERAL NOTARY-Stale of Nebraska
MEGAN MITCHELL

My Comm. Exp. DM 30.2011
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BEFORE THE
SURFACE TRANSPORTATION BOARD

STB DOCKET NO. AB-103 (Sub-No. 21X)

KANSAS CITY SOUTHERN RAILWAY COMPANY
ABANDONMENT EXEMPTION

LINE IN WARREN COUNTY, MS

VERIFIED STATEMENT OF JOE BUCKLEY

1. My name is Joe Buckley. My address is 1847 Buckley Road, Hickory, MS.

2. My railroad career started in 1965, when I was employed by the Illinois Central Railway
Company ("1C"). My duties were to maintain, repair, construct and rebuild track structures,
bridges and buildings on lines owned by 1C in Mississippi. When the MidSoulh Rail
Corporation bought the Mississippi Illinois Central Gulf lines, I was hired by MidSouth, and
continued with my prior duties. When the Kansas City Railway Company ("KCSR") purchased
the MidSouth lines, I was hired by KCSR. and continued with my prior duties. At the time of my
retirement from KCSR in April, 2005,1 was Bridge and Building Foreman for the KCSR lines in
Mississippi, including the Vicksburg Industrial Lead, which is the subject of the above entitled
proceeding. As Bridge and Building Foreman, my duties were to supervise the inspection, repair,
rebuilding and construction of the bridges and structures located on KCSR's Mississippi lines.

3. Prior to my retirement in 2005, it was my responsibility to inspect, and if necessary, to
repair, the bridges on the Vicksburg Industrial Lead between MP 222.76 and MP 229.85. For
this reason, I am familiar with the bridges that are on this Line.

4. On Tuesday, February 26,2008, Mr. James Riffin retained me to photograph, inspect,
and to report on the condition of the various railroad bridges located on the Vicksburg Industrial
Lead between MP 225.6 and MP 229.85, all in Warren County, Mississippi. Mr. Riffin
informed me that the Glass Road bridge at MP 229.80 had been partially demolished by a
Warren County, Mississippi road crew on or about January 30,2008. Mr. Riffin also asked me
to render a professional opinion as to the likely condition of the Glass Road bridge before it was
demolished.

5. On Wednesday, February 27,2008,1 inspected and photographed five railroad bridges
located on that portion of the Vicksburg Industrial Lead between MP 225.6 and MP 229.85. All
of the photographs attached hereto, represent the bridges depicted thereon as they appeared on
the date 1 took the photographs, with no modifications to them.



6. According to filings by K.CSR in the above entitled proceeding, the Glass Road Bridge
was originally built in 1 923, then was rebuilt in 1 966. It is the newest bridge on the Line that is
the subject of the above entitled proceeding. The next newest bridge on the Line is located at MP
225.85. KCSR's filings state the MP 225.85 bridge was rebuilt in 1962, and so is four years
older than the Glass Road Bridge. KCSR's filings indicate the bridges at MP 229.53, 229.25,
228.58 were built sometime around 1 948 to 1 952, and thus are about 1 5 years older than the
Glass Road Bridge. The MP 225.85 bridge is on the portion of the Line that is currently in
service. The MP 229.53, 229.25, and 228.58 bridges arc on the portion of the Line that was
taken out of service sometime around 1988.

7. My inspection of the bridges on the Line are summarized below:

A. MP 225.85: Bridge is in excellent condition. No deficiencies were observed.
Bridge is in serviceable condition.

B. MP 228.58: Bridge structure is in good, serviceable condition. The north and south
headwalls have been partially washed out. After the washed-out material has been
replaced, the bridge would be in serviceable condition.

C. MP 229.25: Bridge structure is in good condition except for the following:
Bent 1 : The cap has shifted; The cap needs to be repositioned on the piles and
secured. Bent 3: Three of seven piles need to be replaced or posted.

D. MP 229.53: Bridge structure is in good condition except for the following.
Bent 1 : Two of six piles need to be replaced or posted.

E. MP 229.80: Glass Road bridge. The remaining piles are in good condition, as are the
steel beams The remaining stubs of the piles that were broken when the bridge was
demolished, are in good condition, which indicates these broken piles were in good
condition prior to being broken during the demolition process. Prior to the demolition
of the bridge, this bridge most likely would have been in serviceable condition with
no deficiencies, other than the vegetation would have had to be removed.

VERIFICATION

I, Joe Buckley, hereby verify under the penalty of perjury, that I am qualified and authorized
to submit this Verified Statement and that all of the facts set forth in the foregoing Verified
Statement are true and correct to the best of my knowledge, information and belief.

J o^Buckley # Date



STATE OF MISSISSIPPI, COUNTY OF

I HEREBY CERTIFY, that on this

to wit:

day of March, 2008, before me, a Notary Public
of said State, personally appeared Joe Buckley, known to me or satisfactorily proven to be the
person whose name is subscribed to the within Verified Statement, and who acknowledged that
he executed the same, for the purposes therein contained.

AS WITNESS my hand and notarial seal.

My commission expires^



BEFORE THE
SURFACE TRANSPORTATION BOARD

STB DOCKET NO. AB-103 (Sub- No. 21X)

KANSAS CITY SOUTHERN RAILWAY COMPANY
ABANDONMENT EXEMPTION

LINE IN WARREN COUNTY, MS

VERIFIED STATEMENT OF JAMES RTFFIN

1. My name is James Riffin. I am over the age of 18. On March 12,2008,1 spoke with Faye
Butler, Director of the Sales Tax Division of the Mississippi Comptroller's Office. Her
telephone number is 601-923-7341.

2. Ms. Butler stated: Pursuant to MS Code 27-65-23, the Stale of Mississippi assesses a
sales tax on all construction projects valued over $10,000. Remitting this sales tax to the
Mississippi Comptroller is the responsibility of the contractor. If the contractor "pre-approves" a
project prior to beginning construction, (i.e., tells the Mississippi Comptroller about the project
before construction begins), the tax rate is 50% of the regular sales tax rate of 7%. If the
contractor fails to "pre-approve'' the project, the contractor is assessed a 10% penalty, which is in
addition to the sales tax. This sales tax is assessed against all construction projects, including
those performed by railroads by railroad personnel, even including routine replacement of cross
ties, rails and ballast. The sales tax is computed on the total price of the contract. Consequently,
if the contractor includes the sales tax in the cost of the project, the sales tax will also be levied
against the amount of the sales tax included in the total contract price. In effect, there is a tax on
the tax. For the contractor to avoid paying any of the sales tax, the tax that would have to be
included in the total contract price, would be 0.035 / 0.965 or 3.6269 %.

3. Ms. Butler further stated that if a railroad performs maintenance on its line, such as
replacing piles, cross ties or timbers, the sales tax would be 7%, since a railroad cannot contract
with itself. She further stated the sales tax would be assessable against all materials and all labor
costs, even when done by railroad employees.

4. Ms. Butler further stated that if work is performed by a contractor that is not licensed in
Mississippi, the tax would have to be pre-paid, or the contractor would have to post a bond.



VERIFICATION

I, James Riffin, hereby verify under the penalty of perjury, that I am qualified and authorized
to submit this Verified Statement and that all of the facts set forth in the foregoing Verified
Statement are true and correct to the best of my knowledge, information and belief.

James Riffin Date

STATE OF MARYLAND, BALTIMORE COUNTY, to wit:

I HEREBY CERTIFY, that on this day of March, 2008, before me, a Notary Public
of said State, personally appeared James Riffin, known to me or satisfactorily proven to be the
person whose name is subscribed to the within Verified Statement, and who acknowledged that
he executed the same, for the purposes therein contained.

AS WITNESS my hand and notarial seal.

My commission expires:
Notary Public

LOIS V.LOWE
Notary Public

Baltimore Qo., MD
MyComm Exps March 1.2010

.
. m

-' -1



CARPENTER ENCR 6016346960 33/24/06 10i00am P. 002

BEFORE THE
SURFACE TRANSPORTATION BOARD

STB DOCKET NO. Aft-103 (Sub- No. 21X)

KANSAS CITY SOUTHERN RAILWAY COMPANY
ABANDONMENT EXEMPTION

LINE IN WARREN COUNTY, MS

VERIFIED STATEMENT OF BOBBY CARPENTER. P.E.

1. My name is Bobby Carpenter, P.t£. I am over the age of 18 T am the President of
Carpenter Engineering, Inc. I have been a registered professional engineer in the state of
Mississippi since 1981 I am a member of the American Society of Civil Engineers and the
National Society of Professional Engineers.

2 Mr. James Riffin retained Carpenter Engineering, Inc , to evaluate the existing condition
ol'the railroad bridge which crosses Glass Road in Warren County. Mississippi, which railroad
bridge is located at MP 229 SO on the Line that is the subject of the above entitled proceeding
(•'Bridge") This Bridge was partially demolished by a Warren County, Mississippi road crew on
or about January 30,2008.

3. Shortly after the Glaus Road bridge \\as partially demolished by the Warren County road
crew. I visited the Site. Since that initial visit. I have visited the Site u number of times. During
these visits, 1 took a number of photographs, some ot which arc to be included in a filing by Mr.
Riffin. took measurements or the remains of the Bridge, and inspected the remains of the Bridge.

4. I have had telephone conversations with Donald Steelc and with Ted Nicmeyer. both of
Kiemeyer and Associates, concerning the existing condition of the Glass Road bridge. 1 e-mailed
to Niemeyer and Associates copies of the photographs I took of the Glass Road bridge, and other
inspection notes concerning the Glass Road bridge.

5. Mr. Riffin indicated that he has included several of the photographs of the Glass Road
bridge which I took with the filings. The photographs I took accurately depict the condition of
the Bridge at the time the photographs were taken. The photographs 1 provided were not altered
in any manner.



CARPENTER ENGR 6016346968 03/24/08 IBiBOwn P. OO9

VERIFICATION

1, Bobby Carpenter, P.P.. hereby verify under the penalty of perjury, that I am qualified and
authorized to submit this Verified Statement and that all of the facts set forth in the foregoing
Verified Statement are true and correct to the best of my knowledge, information and belief

Bottby Carpenter, F.H.

STATE OF MISSISSIPPI, WARREN COUNTY, to wit

1 HEREBY CERTIFY, thai on this J1 day of March. 2008. before me. a Notary Public
of said State, personally appeared Bobby Carpenter, P E , known to me or satisfactorily proven to
be the person whose name is subscribed to the within Verified Statement, and who
acknowledged that he executed the same* for The purposes therein, contained

AS WITNESS my hand and notarial seal.

My commission expires:
Notary Public

NOTARY niHUC «TATE Of M
MY COMMISSION EMHR*


